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Directive #1 — Indoor Air

Draft Concept Plan for phased approach to indoor air monitoring plus installation of
alarm systems and ventilation systems was submitted to DNR on 12/13/12 for
comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments

A total of 75 monitor pairs have been installed on 33 properties. No positive alarms of
installed monitor pairs have occurred to date.

Sub-slab monitoring will be conducted the week of March 18" . Tt is confirming access
of properties for this monitoring.

Indoor air screening continuing, with 35 properties surveyed to date with no detections
of %LEL or H2S. Ten properties pending for sub-slab sampling.

A total of 12 monitor pairs are available for installation
Monthly monitor calibration is ongoing.

Directive #2 — Additional Relief Wells and Directive #3 — Overall Plan

Met with DNR/Shaw on 1/24/13, reached agreement on well designs

Monitoring of Wells ORW-18 and ORW-27 indicates no gas at these locations so the
wells are shut in

Well ORW-30 will be drilled today, with wells ORW-17, -19, and -31 scheduled to be
drilled next

Well ORW-32 will be PDK logged and perforated today, and ORW-10 will be PDK logged
and perforated when the road to it is accessible.

Directive #4 — Operation of All Wells

Submitted purchase order for six automated flares

Two flares are planned for delivery on-site on March 15™.

Temporary air permits for additional flares have been completed and will be submitted
to the agency this week

Directive #5 — Sinkhole Containment

Joint Application to OCM and COE, which included sinkhole containment design and
additional ORW wells, was submitted on 2/14/13 and Tt is presently addressing
comments received on application.

Initial containment of the sinkhole area completed.

Geotechnical borings along the initial southern, western and northern berms were
completed on 2/26/13

The final design of the sinkhole containment system is ongoing.



